
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/07/2002

ESTIMATE SUMMARY 15:44:17

CONTID: C13552         ESTIMATE NO: 0011 PROG 1999

PCN: 13552-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH  OF EADS SOUTH PERCENT TIME:

PROJECT NO: NH 2872-014                   

South of Eads South

NAME OF ROAD: 287B

PROJECT COUNTIES: KIOWA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 06/01/2002 DATE TIME STARTED 06/18/2001

P.O. BOX 1618 DATE LET 05/03/2001 DATE WORK BEGAN

651 TOPEKA WAY, SUITE 100 DATE AWARDED 05/21/2001 DATE TIME STOPPED 06/28/2002

 DATE CONTRACT EXECUTED 06/07/2001 DATE ACCEPTED 06/28/2002

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 06/18/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,337,849.14 PARTICIPATING $ $ 3,437,225.52

AWARD PROJECT AMT: 11,993,047.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-109,709.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,892.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.07

CALENDAR DAYS

CALENDAR DAYS

90.59%

1,160,975.04

3,437,225.52

3,327,515.92

3,324,623.00

$

$

$

$

11,176,874.10

0.00

11,176,874.10

2,811.80

11,179,685.90

-6,006.77

0.00

11,173,679.13

0.00

AMOUNT DUE 11,173,679.13 3,324,623.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,324,623.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

349.0 TIME ALLOW: 371

ORIG TIME ALLOW: 355
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF TREE 2.000

0.000

202-00010  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0010 *REMOVAL OF PIPE 1,034.000

120.000

202-00035  
 

1,300.000

LF  

12.00000 13,848.001,154.000

1,440.00

0015 *REMOVAL OF DELINEATOR 214.000

0.000

202-00090  
 

285.000

EACH

4.04000 864.56214.000

0.00

0020 *REMOVAL OF ASPHALT MAT 30,860.000

7,444.000

202-00220  
 

38,304.000

SY  

14.73000 564,217.9238,304.000

109,650.12

0025 *REMOVAL OF GROUND SIGN 39.000

0.000

202-00810  
 

56.000

EACH

65.65000 2,560.3539.000

0.00

0030 *REMOVAL OF FENCE 55,481.000

7,309.000

202-01000  
 

67,113.000

LF  

0.34000 21,348.6062,790.000

2,485.06

0035 *REMOVAL OF GUARDRAIL TYPE 3 225.000

238.000

202-01130  
 

463.000

LF  

2.53000 1,171.39463.000

602.14

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,020.000

17,812.000

203-00060  
 

85,990.000

CY  

3.10000 266,079.2085,832.000

55,217.20

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R10) - MCR 
#007

17,837.000

2,148.000

203-00060  
 

19,985.000

CY  

3.23000 64,551.5519,985.000

6,938.04

0050 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

4,841.000

CY  

27.59000 0.000.000

0.00

0055 *MUCK EXCAVATION (CIP) 0.000

1,102.000

203-00100  
 

1,102.000

CY  

25.00000 27,550.001,102.000

27,550.00
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BLADING 55.000

0.000

203-01500  
 

98.000

HOUR

90.00000 4,950.0055.000

0.00

0065 *POTHOLING 6.000

0.000

203-01597  
 

14.000

HOUR

150.00000 900.006.000

0.00

0070 *TOPSOIL 21,684.000

7,353.000

207-00205  
 

29,037.000

CY  

3.10000 90,014.7029,037.000

22,794.30

0075 *EROSION BALES 0.000

0.000

208-00010  
 

127.000

EACH

12.00000 0.000.000

0.00

0080 *SILT FENCE 0.000

0.000

208-00020  
 

270.000

LF  

1.20000 0.000.000

0.00

0085 *WATER 440.000

372.000

209-00000  
 

828.000

MGAL

10.00000 8,120.00812.000

3,720.00

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

2.000

EACH

217.15000 0.000.000

0.00

0095 *RESET MAILBOX STRUCTURE (TYPE 2) DELETED FORM 105 0.000

0.000

210-00012  
 

0.000

EACH

217.15000 0.000.000

0.00

0100 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

5.000

EACH

146.45000 0.000.000

0.00

0105 *SEEDING (NATIVE) 0.000

24.000

212-00006  
 

54.000

ACRE

257.55000 6,181.2024.000

6,181.20

0110 *MULCHING (WEED FREE) 30.000

24.000

213-00003  
 

84.000

ACRE

217.15000 11,726.1054.000

5,211.60
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 4,500.000

3,200.000

213-00061  
 

12,600.000

LB  

1.46000 11,242.007,700.000

4,672.00

0120 *DECIDUOUS TREE (1.5 INCH CALIPER) DELETED FORM 105 0.000

0.000

214-00215  
 

0.000

EACH

202.00000 0.000.000

0.00

0125 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

308.000

SY  

2.53000 0.000.000

0.00

0130 AGGREGATE BASE COURSE (CLASS 6) 11,095.000

10,532.000

304-06007  
 

21,627.000

CY  

12.44000 269,039.8821,627.000

131,018.08

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 249.360

0.000

403-00720  
 

255.700

TON 

88.88000 22,163.12249.360

0.00

0140 CONCRETE PAVEMENT (8 INCH) 630.000

1,541.000

412-00800  
 

3,407.000

SY  

19.95000 43,311.452,171.000

30,742.95

0145 *CONCRETE PAVEMENT (10-1/2 INCH) 228,933.000

115,292.000

412-01050  
 

343,524.000

SY  

22.40000 7,710,640.00344,225.000

2,582,540.80

0145 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000SY  

3.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

1.25000 0.000.000

0.00

0145 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000SY  

3.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

1.25000 0.000.000

0.00
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PCN: 13552-BID    ESTIMATE RUN

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0145 MATERIAL ALLOWANCE STEEL 114,274.810

-114,274.810SY  

0.92100 0.000.000

-105,247.10

0145 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000SY  

3.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

1.25000 0.000.000

0.00

0145 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000SY  

3.00000 0.000.000

0.00

0150 CONCRETE PAVEMENT (11 INCH) (SPECIAL) MCR #002 0.000

45.000

412-01105  
 

45.000

SY  

200.00000 9,000.0045.000

9,000.00

0155 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

7.700

CY  

404.00000 0.000.000

0.00

0160 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 448.000

0.000

603-01245  
 

448.000

LF  

95.95000 42,985.60448.000

0.00

0165 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 585.000

0.000

603-01305  
 

585.000

LF  

101.00000 59,085.00585.000

0.00

0170 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 312.000

0.000

603-01365  
 

344.000

LF  

136.35000 42,541.20312.000

0.00

0175 *24 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33024  
 

12.000

EACH

2,121.00000 0.000.000

0.00

0180 *30 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33030  
 

16.000

EACH

2,121.00000 0.000.000

0.00
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *36 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33036  
 

8.000

EACH

2,272.50000 0.000.000

0.00

0190 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

887.000

606-00301  
 

887.000

LF  

11.11000 9,854.57887.000

9,854.57

0195 *TRANSITION TYPE 3G 0.000

4.000

606-01370  
 

4.000

EACH

787.80000 3,151.204.000

3,151.20

0200 *TRANSITION TYPE 3J 0.000

1.000

606-01385  
 

1.000

EACH

656.50000 656.501.000

656.50

0205 *END ANCHORAGE TYPE 3K 0.000

1.000

606-01390  
 

1.000

EACH

606.00000 606.001.000

606.00

0210 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

3.000

606-02001  
 

3.000

EACH

1,489.75000 4,469.253.000

4,469.25

0215 *END POST 10.000

5.000

607-00005  
 

57.000

EACH

85.85000 1,287.7515.000

429.25

0220 *CORNER AND LINE BRACE POST 67.000

21.000

607-00010  
 

114.000

EACH

93.43000 8,221.8488.000

1,962.03

0225 *FENCE BARBED WIRE WITH METAL POSTS 55,481.000

7,351.000

607-01000  
 

74,464.000

LF  

0.93000 58,433.7662,832.000

6,836.43

0230 *FENCE WOOD SNOW 0.000

0.000

607-32200  
 

3,278.000

LF  

2.20000 0.000.000

0.00

0235 CURB TYPE 4 (SECTION M) 0.000

0.000

609-40011  
 

1,050.000

LF  

8.08000 0.000.000

0.00
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *DELINEATOR (TYPE I) 108.000

0.000

612-00001  
 

331.000

EACH

12.12000 1,308.96108.000

0.00

0245 *DELINEATOR (TYPE II) 10.000

0.000

612-00002  
 

69.000

EACH

12.12000 121.2010.000

0.00

0250 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

20.000

EACH

12.12000 0.000.000

0.00

0255 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

202.840

SF  

18.18000 0.000.000

0.00

0260 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

404.000

SF  

19.19000 0.000.000

0.00

0265 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

127.000

LF  

8.08000 0.000.000

0.00

0270 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

498.000

LF  

27.47000 0.000.000

0.00

0275 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

4.000

EACH

1,717.00000 0.000.000

0.00

0280 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000

525.000

617-04018  
 

639.000

LF  

39.39000 20,679.75525.000

20,679.75

0280 MATERIAL ALLOWANCE 18" CSP 698.000

-525.000LF  

8.50000 1,470.50173.000

-4,462.50

0285 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) DELETED FORM
105

0.000

0.000

617-04024  
 

0.000

LF  

49.49000 0.000.000

0.00
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PCN: 13552-BID    ESTIMATE RUN

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0285 MATERIAL ALLOWANCE 24" CSP 102.000

0.000LF  

13.15000 1,341.30102.000

0.00

0290 *CONSTRUCTION SURVEYING 0.840

0.160

625-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

8,000.00

0295 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

435,225.00000 435,225.001.000

0.00

0300 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

446.000

GAL 

111.10000 0.000.000

0.00

0305 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

19,921.000

627-03000  
 

37,241.000

SF  

9.19000 183,073.9919,921.000

183,073.99

0310 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) DELETED 
MCR#008

0.000

0.000

627-30205  
 

0.000

SF  

15.15000 0.000.000

0.00

0315 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

34.000

EACH

250.00000 0.000.000

0.00

0320 *SURVEY MONUMENT (TYPE 3A) DELETED FORM 105 0.000

0.000

629-01031  
 

0.000

EACH

210.00000 0.000.000

0.00

0325 *FLAGGING 9,003.000

3,315.000

630-00000  
 

13,657.000

HOUR

23.99000 295,508.8212,318.000

79,526.85

0330 *PILOT CAR OPERATION 2,267.000

685.000

630-00001  
 

2,983.000

HOUR

37.37000 110,316.242,952.000

25,598.45

0335 *TRAFFIC CONTROL SUPERVISOR 174.000

35.000

630-00002  
 

229.000

DAY 

328.25000 68,604.25209.000

11,488.75
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *TRAFFIC CONTROL INSPECTION 140.000

0.000

630-00007  
 

155.000

DAY 

151.50000 21,210.00140.000

0.00

0345 *FLASHING BEACON (PORTABLE) 2.000

1.600

630-80001  
 

4.000

EACH

1,161.50000 4,181.403.600

1,858.40

0350 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

2.400

630-80336  
 

6.000

EACH

202.00000 1,090.805.400

484.80

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

2.000

630-80341  
 

5.000

EACH

65.65000 295.434.500

131.30

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

18.000

630-80342  
 

73.000

EACH

90.90000 3,681.4540.500

1,636.20

0365 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 396.000

316.800

630-80344  
 

841.000

SF  

20.20000 14,398.56712.800

6,399.36

0370 *PORTABLE MESSAGE SIGN PANEL MCR #003 1.000

0.800

630-80355  
 

2.000

EACH

23,735.00000 42,723.001.800

18,988.00

0375 *DRUM CHANNELIZING DEVICE 155.500

124.400

630-80360  
 

311.000

EACH

50.50000 14,134.95279.900

6,282.20

0380 CONCRETE BARRIER (TEMPORARY) 1,800.000

1,440.000

630-80370  
 

3,600.000

LF  

15.00000 48,600.003,240.000

21,600.00

0385 *TRAFFIC CONE 50.000

40.000

630-80380  
 

100.000

EACH

15.15000 1,363.5090.000

606.00

0390 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0405 F/A OJT PILOT 0.000

0.000

700-70022  
 

938.400

F A 

1.00000 0.000.000

0.00

0410 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

374,940.260

F A 

1.00000 0.000.000

0.00

0415 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 ABC (CL 6) CMO #004, DELETED CMO #005 0.000

0.000

304-06000  
 

0.000

TON 

9.08000 0.000.000

0.00

0526 *STOCKPILE ABC (CL 6) (FURNISH ONLY) CMO #004, DELETED
 CMO #005

3,325.810

2,266.200

304-06100  
 

5,592.010

TON 

9.08000 50,775.455,592.010

20,577.10

0530 CONST SURVEYING (HOUR) MCR #006 0.000

5.000

625-00001  
 

16.000

HOUR

100.00000 500.005.000

500.00

0535 PREFORM PLASTIC PVMT MKG (TY B) MCR #008 0.000

0.000

627-02000  
 

551.000

SF  

15.15000 0.000.000

0.00

0540 24 FT CATTLE GD MCR #009 0.000

0.000

611-00024  
 

1.000

EACH

18,455.00000 0.000.000

0.00
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 UNCL EXCAV MCR #010 0.000

0.000

203-00000  
 

5,262.000

CY  

2.50000 0.000.000

0.00

0550 ADDED ITEM (DAY)/ LANE RENTAL I/D  MCR #011 0.000

0.000

900-00005  
 

5.000

DAY 

2,500.00000 0.000.000

0.00

0555 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN -  RINKER MATERIALS 0.000

0.000

900-00006  
 

27,486.190

DOL 

1.00000 0.000.000

0.00

CAT 10,753,177.243,325,450.2711,872,030.82CURRENT AMT0200 $ $ $

CAT NO0300 STR K-26-J 

0430 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

26,765.00000 0.000.000

0.00

0435 *STRUCTURE EXCAVATION 800.000

0.000

206-00000  
 

800.000

CY  

5.05000 4,040.00800.000

0.00

0440 *STRUCTURE BACKFILL (CLASS 1) 631.000

0.000

206-00100  
 

631.000

CY  

13.38000 8,442.78631.000

0.00

0445 *STRUCTURE BACKFILL (CLASS 2) 0.000

141.000

206-00200  
 

141.000

CY  

14.65000 2,065.65141.000

2,065.65

0450 *MECHANICAL REINFORCEMENT OF SOIL 631.000

0.000

206-00360  
 

631.000

CY  

10.10000 6,373.10631.000

0.00

0455 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

16,665.00000 16,665.001.000

0.00

0460 *STEEL PILING (HP 12X74) 1,180.000

0.000

502-11274  
 

1,180.000

LF  

30.05000 35,459.001,180.000

0.00
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0300 STR K-26-J 

0465 *CONCRETE SEALER 0.000

0.000

515-00400  
 

882.000

SY  

4.80000 0.000.000

0.00

0470 *BRIDGE EXPANSION DEVICE (0-4 INCH) 79.000

0.000

518-01004  
 

88.000

LF  

143.67000 11,349.9379.000

0.00

0475 *CONCRETE CLASS D (BRIDGE) 403.000

0.000

601-03040  
 

403.000

CY  

313.10000 126,179.30403.000

0.00

0480 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

817.000

SY  

8.59000 0.000.000

0.00

0485 *REINFORCING STEEL 10,827.000

0.000

602-00000  
 

10,827.000

LB  

0.76000 8,228.5210,827.000

0.00

0490 *REINFORCING STEEL (EPOXY COATED) 70,062.000

0.000

602-00020  
 

70,062.000

LB  

0.61000 42,737.8270,062.000

0.00

0495 *BRIDGE RAIL TYPE 10M 368.000

0.000

606-11030  
 

368.000

LF  

78.28000 28,807.04368.000

0.00

0500 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 376.000

0.000

613-01200  
 

376.000

LF  

5.56000 2,090.56376.000

0.00

0505 *PRESTRESSED CONCRETE I (BT72) 821.000

0.000

618-00172  
 

821.000

LF  

126.76000 104,069.96821.000

0.00

CAT 396,508.662,065.65435,818.32CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00
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PCN: 13552-BID    ESTIMATE RUN 06/07/2002

PROJECT: NH 2872-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:17

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEMS 

0515 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0520 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 30,000.000.0030,000.00CURRENT AMT0400 $ $ $

$11,179,685.903,327,515.92$12,337,849.14$CURRENT AMTPROJECT TOTAL


